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e Baseline by Year Report
WBS 04.11.01.01 - Burial Ground OU
Incremental - Unescalated Dollars

WBS Prior 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018| To Go Total
04.11.01.01 - Burial Ground OU 520 2445 681 390 4036
(1\)/14.11.01.01.01 - Burial Grounds OU Subproject 123 178 178 193 673
anagement
04.11.01.01.02 - Burial Grounds OU RI Work
Plan/HADs/PHS 342 113 453
04.11.01.01.03 - BGOU Investigation/Evaluation 54 2153 110 4 2322
04.11.01.01.04 - CERCLA Documentation 302 194 536
TOTAL 520 2445 681 390 4036
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